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Project costs exceeding $12 Billion, WTP design approximately 75% complete and 39% constructed. This
one of a kind facility is more than 10 year behind current schedule, not able to treat the 53 million
gallons of high-level chemical and radioactive waste until 2019.




